CERES Subsystem Delivery Schedule - November 2008

Preliminary I | CERESIib ifi
Subsystem Delivery Delivery to Rel ease (o Reason for Delivery Delivery New ?e][t' led

Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Gridding October 17 October 31 November 7 PMOA delivery dealing with overlap file X magneto-P4
(SCCR 684) checking and reading G5-CERES MOA

input.

TISA October 31 | November 14 | November 21 | To correct HDF problem in Subsystem 8. magneto-P4
Averaging
(SCCR 689)
Instantaneous October 31 | November 14 | November 21 | Terra Edition2 on magneto. magneto-P4
SARB
TISA Gridding November 7 | November 21 | November 28 | Edition2 on magneto. magneto-P4
(SCCR 685)
Inversion November 21 | December 5 December 12 | Edition2 on magneto. magneto-P4
(SCCR 690)
TISA November 28 | December 12 | December 19 | Support Terra Edition2E and Aqua X X magneto-P4
Averaging Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1,

CER10.0P2, & CER10.0P3.
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CERES Subsystem Delivery Schedule - November 2008

Preliminary I | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New i:e][tlfle
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
GGEO December 5 | December 19 | December 26 | Initial coefficient delivery for 11/05 - magneto-P4
(SCCR 653) 8/07. Code delivery to support BetalO
GGEO processing.
Clouds January 2009 Edition2 on magneto. magneto-P4
ERBE-like February 13 | February 27 March 6 To process everything including all of magneto-P4
Edition3 on magneto.
TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2- X magneto-P4
like-Flux (?) product.
GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2- X magneto-P4
like-Merge (?) product.
Regrid MOA ?7?7? To process the G5 CERES data that will magneto-P4
be coming to support Edition3.
Clouds 277 Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. magneto-P4
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CERES Subsystem Delivery Schedule - November 2008

Preliminary I | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New ?e][t'f'e
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument 277 Delivery of simulated IES PGE to X magneto-P4
(SCCR 641) support TRMM VIRS-only processing.
New PGE: CER1.0P1.
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